CITY BUILDING COMMITTEE PROJECT LIST - DECEMBER 2020

City of Bristol CT
Dept of Public Works

Available as of July 2020 377,649.79
2021 Funding 250,000.00
Spent 2020-21 189,325.74
Less committed contracts 56,023.28
Less committed projects 412,282.01
Net Available 103,014.61

Construction | Schedule/
Funding Estimated % | Completion
Year |Location Project Name Contractor Name Current Budget Complete Date Comments/Recommendations Original Budget
FY19-20 |Police Complex 277V Panel Replacement $25,000.00 0% 12/31/2020 Reviewing proposals with Purchasing Dept. $25,000.00
FY19-20 [Police Complex Facilities Condition Study Van Zelm Engineers $40,255.00 85% 12/31/2020 Van Zelm report due shortly $45,000.00
FY20-21 |Police Complex HVAC Control System Compressor $45,000.00 0% Pending Facilites Condition Study $45,000.00
FY20-21 [Police Complex Electric Switchgear Replacement $87,000.00 0% Pending Facilites Condition Study $87,000.00
FY19-20 |City Hall/Other Bldgs |Contingency Repairs - MEP Equipment $19,775.87 NA Less $5,224.13 for Library Elevator $25,000.00
FY20-21 |Transfer Station Recycling Building Gutter Installation Offshore Construction $14,504.00 95% 11/27/2020 One downspouts remains to be completed $18,000.00
FY20-21 [Beals Center Senior Center Sidewalk Replacements $35,000.00 0% Developing work scope w/ Engineering $35,000.00
3 > — — -
FY20-21 |Main Library Plaster Abatement & Repairs Accurate PIastc?r Abaterne.nt $15,000.00 0% Coordln.atmg. Wlt!'] Library or? collec.tlons 50% State funded ($17,500)
Plaster Restoration & Painting $20,000.00 0% Developing bid with Purchasing & Library
FY20-21 [Main Library Elevator Valve Replacement/Testing Hartford Elevator $12,080.00 100% 12/4/2020 $12,080.00
Accurate Door $7,714.00 100% 12/20/2020 Interior & exterior door replacement
FY16-17 |51 High Street Vestibule Restoration Chapman Lumber - Windows $6,456.14 100% 9/8/2020 Windows received on 10/17 & 10/24 $35,000.00
Bldg Maintenance - Labor $7,500.00 85% 12/20/2020 Painting being completed/install exterior doors
FY19-20 (51 High Street Window Trim Repairs $25,000.00 15% Inventorying work scope for bid $25,000.00
FY19-20 |51 High Street Exterior Painting $25,000.00 0% EPA RRP Project $25,000.00
FY20-21 |51 High Street Boiler Replacement $27,000.00 0% Consulting with Eversource on gas service size $27,000.00
$412,285.01
CAPITAL IMPROVEMENT PROJECTS
Location Project Name Contractor Name Current Budget Comments Original Budget
Fire Headquarters Mechanical Improvements SP&A/Millennium Builders $1,300,000.00 Work started on 6/15/20, completion estimate of 11/12/20 $1,300,000.00
City Hall Gun Range Decommissioning Loureiro Engineering $100,000.00 Reviewing bid document specifications $100,000.00

MAJOR CONCERNS & ISSUES

Location

Project Name

Contractor Name

Comments

Fire House #5

HVAC Condensation

Staff/D'Amato Const.

Investigation into continued condesation within HVAC ductwork

Beals Center/BBHD

Hot Water Recirulation Line

Oakland LLC

Installation scheduled for week of November 9th

City Buildings Contact Cleaning Procedures City Staff & Accurate Insulation Hillyard Re-Juv-Nal 16 (EPA Reg. No. 1839-169-1658)

City Wide Utility Audit American Utility Consultants Audit being conducted in more detail on GHK8, WBK8 and BEHS
51 High Street Basement Sump Pump Installation Oakland LLC Estimate of $2,459.62 based off site visit on 9/6/20 & PO issued
NOTES:

1. BPD Complex sewage odor has not recurred, staff continues to fill floor drains on a monthly basis

Acct 1018310-570200



